

Sprint Action Plan: Person 6: Synthesis Lead

Sprint Coordination, Automated Chart Generator & Master Presentation Deck • Adaptive Attention Computation Sprint

Assigned Role: Person 6: Synthesis Lead	Estimated Workload: 9.5 Hours	Sprint Timeline: 0.0h – 9.5h
Core Discipline: Technical Synthesis / Project Leadership & Presentation Design	Primary Handoff To: Departmental Reviewers / Stakeholders	Target Hardware: Dual T4 (16GB)

1. Role Mission & Strategic Objective

Enforce sprint-wide synchronization, lock data logging schemas, build the automated publication chart generator, and assemble the master 7-slide departmental presentation deck and final executive technical report.

2. Input Dependencies & Final Deliverables

Type	Item / Specification	Source / Destination	Deadline / Gate
INPUT	Efficiency CSVs & exponents	Person 2 (Compute Lead)	Hour 7.5
INPUT	Retrieval CSVs & 95% CIs	Person 3 (Retrieval Lead)	Hour 7.5
INPUT	Prefill latency logs	Person 4 (Integration Lead)	Hour 8.0
INPUT	DeltaNet baseline tables	Person 5 (Baselines Lead)	Hour 8.0
INPUT	Theoretical derivations & narrative	Person 1 (Theory Lead)	Hour 8.0
OUTPUT	Unified CSV schema specification	All Team Members	Hour 1.0
OUTPUT	Automated chart generator script (plot_results.py)	Team Repository	Hour 3.0
OUTPUT	Master 7-Slide Deck (Team3_Attention_Results.pptx)	Project Stakeholders	Hour 9.0
OUTPUT	Consolidated Executive Technical Report (PDF)	Project Stakeholders	Hour 9.5

3. Technical Specifications & Contract Signature

Key Code / Mathematical Contract for Person 6: Synthesis Lead:
• CSV Contract: [timestamp, sequence_length_N, method, metric_name, metric_value, peak_vram_mb, status] • Slide Structure: 7 slides (1: Dilemma, 2: Hypothesis, 3: Design, 4: Findings, 5: Gap, 6: Architecture, 7: Roadmap) • Chart Styling: Matplotlib publication style (log2 x-axis, log10 y-axis, 95% CI error bars, high-contrast palette) • Acceptance Criteria: Enforce $R^* \geq 2.0\times$ speedup AND paired non-inferiority $\Delta > -0.05$

4. Hour-by-Hour Master Action Checklist — Person 6: Synthesis Lead

Window	Specific Actions & Step-by-Step Instructions	Deliverable / Evidence	Status
0.0 – 1.0 h	Lock unified CSV schema; setup presentation repository; chair Hour 1.0 Interface Freeze sync.	Unified CSV schema + Repo setup	[] Done
1.0 – 3.0 h	Build automated chart generation script with mock data templates; structure 7-slide deck master layout.	plot_results.py + 7-slide deck template	[] Done
3.0 – 5.5 h	Draft slide narratives and speaker notes for Slides 1, 2, 3, 4, 5; monitor mid-sprint progress.	Draft slide narratives & speaker notes	[] Done
5.5 – 7.5 h	Ingest real CSVs from P2, P3, P4, P5; auto-render final publication charts; enforce Code Freeze at 7.5h.	Rendered final publication charts	[] Done
7.5 – 8.5 h	Assemble master slide deck; audit every data point on slides against raw CSV logs; format executive report.	Master deck assembled + audited	[] Done
8.5 – 9.5 h	Chair presentation dry-run; manage rehearsal Q&A; obtain final deliverable sign-offs from all leads.	Final Presentation Deck + Signed Report	[] Done

5. Operational Guardrails & Failure Protocols

Constraint / Risk	Enforcement Rule & Exact Action
Data Inconsistency	Every numerical claim on slides must trace back to an exact row in the raw CSV files.
Slide Text Overcrowding	Enforce maximum 4 bullet points per slide; use visual charts for data density.
Unfavorable Control Omission	Must present PyTorch SDPA exact attention alongside Linear Attention on all scaling charts.

6. Definition of Done (DoD) & Sign-Off Checklist

[]	Unified CSV schema adopted by all members at Hour 1.0.
[]	All empirical charts auto-rendered from real benchmark CSVs.
[]	Master 7-slide deck fully assembled with speaker notes and audited numbers.
[]	Consolidated executive report signed off and published.